

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Irrigation & CAD Department- Minor Irrigation- Closure of 57 nos. of long pending works in Adilabad District at the Chief Engineer's level without referring every case to the Government and preparation of balance work estimates with new SSR 2015-16-Permission Accorded- Orders- Issued.

.....

**IRRIGATION & CAD (MIG) DEPARTMENT**

**G.O.RT.No. 852**

**Dated: 04/12/2015**  
**Read the following.**

From the CE, MI (GB), Lr. No. DCE-II /OT1/ TO2/ Adilabad/ Closing  
Proposals/ 2015, Dt.24.09.2015.

\*\*\*

**ORDER:**

In the reference read above the Chief Engineer, Minor Irrigation (GB) has requested the Government to accord permission to closure of 57 works taken up under AIBP, NABARD which has been long pending in Adilabad District at the Chief Engineer's level without referring every case to the Government, preparation of balance work estimates with new SSR 2015-16 and inviting the tenders on Short Notice pending revised administrative approval from the Government to complete all the works by next Khariff and submission of proposal for Revised Administrative Approval shall be submitted in the mean time.

2. After careful examination of the proposal, Government here by permit the Chief Engineer, Minor Irrigation (GB) to close 57 works which are pending since 10 years in Adilabad Dist. at the Chief Engineer's level subject to following conditions:-

1. The works where the delay in completion could not be attributable to the contractor such as LA, forest, designs and court cases etc., may be closed as per agreement conditions.
2. Where there is a lapse on the part of the agency, appropriate action should be taken as per the applicable PS & APSS and other codal provisions/rules in vogue and agreement conditions.
3. After preparing balance work estimates with new SSR 2015-16, the Chief Engineer shall invite the tenders on short notice. However before awarding the works, the revised administrative sanction from the Government should be obtained wherever it is required. It should be ensured that all the works are completed by Khariff 2016.
4. All the listed works sanctioned under AIBP and NARABD works prior to RIDF-XIII may be transferred to Normal State Plan.

**P.T.O**

**//2//**

3. The Chief Engineer, Minor Irrigation (GB) shall take necessary action accordingly.

4. This order issues with the concurrence of Finance (EBS-IX) Dept. vide their U.O. No. 13927/414/A2/EBS-IX/2015, Dt:26-11-2015.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**Dr. SHAILENDRA KUMAR JOSHI  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Minor Irrigation (GB),  
Errummanzil Colony, Hyderabad.

**Copy to:**

P.S. to Additional Secretary to CM (SS),  
P.S. to Hon'ble Minister (Irrigation),  
P.S. to Principal Secretary (SKJ),  
The Engineer-in-Chief (IW), Hyderabad,  
The Finance (EBS-IX) Department.  
SF/SC

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**